

**THE DISTRICT COUNCIL OF BLACK RIVER
CLEAN UP MAURITIUS AND EMBELLISHMENT CAMPAIGN
ACTION PLAN - MEDIUM AND LONG TERM**

Works to be done	Time frame	Work to be done by	Remarks
Cleaning of Covered drains	In progress - To be completed by March 2018	District Council employees and Scavenging contractor	Cascavelle 415 metres, Gros cailloux 605 metres, Canot 1049 metres, La Gaulette 1150 metres, Grande Riviere Noire 760 metres, Petite Riviere 525 metres, Richelieu 610 metres, Tamarin 525 metres, Le Morne 150 metres, Abion 851 metres, Case Noyale/ Petite Riviere Noire 300 metres, Flic en Flac 100 metres, Bambous 1527 metres
Cleaning of barelands (unknown owners)	End of June 2017	To be contracted out	Month 1 Albion - 60000 sq metres Month 2 Flic en Flac - 43200 sq metres Month 3 Tamarin and Grande Riviere Noire - 44550 sq metres Month 4 Richelieu, Petite Riviere, Bambous, Beaux Songes/Cascavelle and La Gaulette - 32126
Painting of District Council buildings/Village halls	To be completed by March 2018	District Council employees	
Embellishment of green spaces and District Council premises	To be completed by March 2018	District Council employees, NGOs	The forestry service is being requested to provide decorative plants
Fixing of Eco bins for the collection of PET Bottles	Work in progress and is expected to be completed by June 2017	District Council employees	
Cleaning campaign/cleaning of public places	To be completed by March 2018	District Council employees, Scavenging Contractor, NGOs, Force vives	